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1 May 1958

CIA Building Status Report

Contract awarded in Cotober 1957 for $32, 300. Completed

in March 1958.

2. Grading and Drainage.
Contract awarded in Maxch 1958 for $458,500. Expected to

~ be comgpleted in September 195@/

3. Bxernvation and Foundetion,
Contract will be awarded in August 1958 with completion expected

in siz to eight monthe. It {0 etimated that this work will cost between $2 and $3 million.

4. Superstructure.
Detailed plans for the rest of the buflding are scheduled for

completion in time to award the final construction contract in December 1958, It
is estimated that spproximately two years will be required for the completion of

5. George Washington Memorial Parkway.
The grading of the Parkway has practically been completed and
construction of the necessary bridges is progressing. It is now understood that the

Parkwey will be finished in the cutumn of 1959,
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